
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Cost-Plus-Fixed-Fee

24 2007MAY31

W56HZV

WEAPON SYSTEM: WPN SYS: KM

U.S. ARMY TACOM LCMC

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

SFAE-GCS-BCT-P

LEON WILSON (586)753-2076

EMAIL: LEON.WILSON1@US.ARMY.MIL

S2305A

DCMA  DETROIT

U.S. ARMY TANK & AUTOMOTIVE COMMAND

  (TACOM)

ATTN:  DCMAE-GJD

WARREN, MI  48397-5000

B NONE HQ0337

1NLE2

GM GDLS DEFENSE GROUP, LLC

38500 MOUND ROAD

STERLING HEIGHTS, MI 48310-3260

TYPE BUSINESS: Large Business Performing in U.S.
W56HZV-07-D-M112/0019

2006DEC21

ACRN: AB NET INCREASE: $10,527,330.00

KIND MOD CODE: A

X  FAR 52.243-2, ALT II

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2007MAY31

VIVIAN L. NORDAUNE
VIVIAN.L.NORDAUNE@US.ARMY.MIL (586)753-2068

  1 5



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:
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SECTION A - SUPPLEMENTAL INFORMATION

1. This Modification 24 to Delivery Order 0019 under Contract W56HZV-07-D-M112 is being issued as a Unilateral Change Order under the

Changes Clause at I-79 of this contract.

2. Pursuant to the Changes Clause, FAR 52.243-2 ALT. II and in accordance with Section C.27.13, the contractor shall provide the

following:

a. The Contractor Logistics Support delineated in Attachment 010 and shall be accomplished within the current contract period

of performance:

b. The amount for the efforts contained in Attachment 010 is $16,446,228.

c. The credit to the Government for the deleted Garrison support as a result of the efforts contained in Attachment 010 is

$10,540,723. A credit in the amount of $7,537,582 will be applied against the $16,446,228 leaving $8,908,646 to be funded. The

balance of the credit remaining is $3,003,141.

3. The total estimated cost to perform the above changes to the scope of work, inclusive of fee is $16,446,228. The funded CLIN 0001AJ

has been increased by $8,908,646.

4. If any of the above changes cause an increase or decrease in the estimated cost of, or the time required for, performance of any part

of the work under this contract, whether or not changed by the order, or otherwise affects any other terms and conditions of this

contract, the Contracting Officer shall make an equitable adjustment in the --

(1) Estimated Cost, delivery or completion schedule, or both;

(2) Amount of any fixed fee; and

(3) Other affected terms and shall modify the contract accordingly

5. The contractor shall assert its right to an adjustment under this clause within 30 days from the effective date of this Modification

24.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a proposal

submitted before final payment of the contract.

6. Failure to agree to any adjustment shall be a dispute under the Disputes Clause.  However, nothing in this clause shall excuse the

Contractor from proceeding with the contract as changed.

7. Notwithstanding the terms and conditions of paragraphs (2) and (4) above, the estimated cost of this contract shall not be increased

or considered to be increased except by specific written modification of the contract indicating the new contract estimated cost. Until

this modification is made, the Contractor shall not be obligated to continue performance or incur costs beyond the point established in

the Limitation of Cost of Limitation of Funds clause of this Contract.

8.  In addition to the change order above, the Government is exercising its option under Section H.37.1 under this Contract W56HZV-07-D-

M112 to purchase additional Garrison OPTEMPO miles as follows:

                             Baseline OPTEMPO          Added by             New Baseline

                             Miles as of MOD 19     Modification 24         OPTEMPO Miles                             __________________     _______________         _____________

a. Garrison Common CPM           1,021,878              323,729               1,345,607

c. Garrison NBCRV CPM                4,490                4,090                   8,580

b. Garrison MGS CPM                 13,335                    0                  13,335

       Garrison Common CPM  $13.55 x 323,729 miles = $4,386,527

       Garrison NBCRV CPM  $57.53 x 4,090 miles = $235,298

       Garrison MGS CPM  $49.68 x 0 miles = $0

9.  As a result of the increase in Garrison OPTEMPO miles $4,621,825, inclusive of fee, is being added to the contract. The remaining

credit balance of $3,003,141, established in paragraph 2(c) above, is being applied against the $4,621,825 leaving $1,618,684 to be

funded. The remaining credit balance of $3,003,141 is decreased to zero dollars. CLIN 0001AJ is increased an additional $1,618,684.

10. As an administrative correction to the Deployment OPTEMPO miles established in Mod 14, Deployment Common miles are increased by

936,000 miles, from 4,786,000 miles to 5,722,000 miles. With the 3,261,000 added by Mod 19, the total miles to date for Deployment

Common are 8,983,000 miles.

11. As a result of this Modification 24, the total obligated amount for this Modification against Delivery Order 0019 under Contract

W56HZV-07-D-M112 is increased by $10,527,330.
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12.  Except as stated above, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0025 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AJ        SERVICES LINE ITEM                                                                           $     26,079,597.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DEPLOYMENT SUPPORT

              PRON: X17GXD22X1    PRON AMD: 04    ACRN: AB

              AMS CD: 13519800000

Estimated Cost:   $23,728,394

FCCM:             $       906

Fixed Fee:        $ 2,350,297                  ___________

CPFF:             $26,079,597

CLIN changed by Mod 24

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            29-FEB-2008

                            $    26,079,597.00

  4 5

W56HZV-07-D-M112/0019 24

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AJ  X17GXD22X1             AB       2        $      15,552,267.00  $      10,527,330.00            $      26,079,597.00

        13519800000                   7GXD22

        X17GX135D000

                                                                           _________________

                                                         NET CHANGE    $      10,527,330.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72020000075R5R07P1351982571  S20113                W56HZV           $      10,527,330.00                                                                                                          __________________

                                                                                          NET CHANGE    $      10,527,330.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     259,648,811.00              $      10,527,330.00              $     270,176,141.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720200000     S20113  75R5R07135198000002571              7GXD22S20113  W56HZV
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